
Georgia Date:

User: krender Department of Transportation Page 1 of 17

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2016

Contract Location: Time Allowed:

OLD PETERSBURG RD/OLD EVANS RD BEGINNING AT BASTON RD

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

10/18/2013

10/18/2013

11/27/2013

12/05/2013

02/10/2014

00/00/0000

00/00/0000

1243 Days

04/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 73.13

909 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,673,241.76

$34,183,352.33

$17,151,148.05

51.65%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250470-      $35,673,241.76 $34,183,352.33 $17,151,148.05 51.92% $1,300,646.52

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 17

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2016

Project Number: 250470-      OLD PETERSBURG RD/OLD EVANS RD - WIDENING AND CONSTRUCTION

 

STP00-7063-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $14,740,799.57 $13,541,619.79 $1,199,179.78

Non-Participating $3,685,197.98 $3,385,403.14 $299,794.84

Total Earnings $18,425,997.55 $16,927,022.93 $1,498,974.62

Stockpiled Materials $96,096.16 $294,424.26 ($198,328.10)

Gross Earnings $18,522,093.71 $17,221,447.19 $1,300,646.52

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $18,522,093.71 $17,221,447.19

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,300,646.52

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 17

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2016

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .717

 602200.000 .016

STP00-7063-00(001)

 

.733 $9,635.20 $441,412.60

0020 205-0001     UNCLASS EXCAV CY  105,450.000 46,737.656

 9.250 5,551.839

 

 

52,289.495 $51,354.51 $483,677.83

0025 206-0002     BORROW EXCAV, INCL MATL CY  498,150.000 253,176.000

 8.200 18,390.000

 

 

271,566.000 $150,798.00 $2,226,841.20

Category Amount: $211,787.71 $3,151,931.63

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  149,000.000 34,793.140

 17.750 3,129.260

 

 

37,922.400 $55,544.37 $673,122.60

Category Amount: $55,544.37 $673,122.60

Category Number: 0030 ROADWAY

0035 318-3000     AGGR SURF CRS TN  4,000.000 7,008.550

 20.500 1,771.260

 

 

8,779.810 $36,310.83 $179,986.11

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,300.000 18.550

 76.750 87.740

 

 

106.290 $6,734.05 $8,157.76

Category Amount: $43,044.88 $188,143.87

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  38,500.000 6,296.270

TL & H LIME 61.000 1,168.850

 

 

7,465.120 $71,299.85 $455,372.32



Georgia Date:

User: krender Department of Transportation Page 4 of 17

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2016

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 .000

TL & H LIME 57.950 122.810

Payment Reduction-25mm Superpave

                                                            

122.810 $7,116.84 $7,116.84

0055 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  18,700.000 124.200

MATL & H LIME 65.000 210.900

 

 

335.100 $13,708.50 $21,781.50

Category Amount: $92,125.19 $484,270.66

Category Number: 0030 ROADWAY

0056 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 524.350

MATL & H LIME 64.250 .000

Temp. Recycl. Asph. 12.5mm SuperPave

                                                            

524.350 $.00 $33,689.49

Category Amount: $0.00 $33,689.49

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  20,900.000 3,558.210

L & H LIME 64.000 967.840

 

 

4,526.050 $61,941.76 $289,667.20

Category Amount: $61,941.76 $289,667.20

Category Number: 0030 ROADWAY

0061 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 497.980

L & H LIME 63.250 .000

Temp. Recycl Asph 19mm SuperPave

                                                            

497.980 $.00 $31,497.24

Category Amount: $0.00 $31,497.24

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0065 413-1000     BITUM TACK COAT GL  19,900.000 1,722.000

 2.850 559.000

 

 

2,281.000 $1,593.15 $6,500.85

Category Amount: $1,593.15 $6,500.85



Georgia Date:

User: krender Department of Transportation Page 5 of 17

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2016

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0075 441-0104     CONC SIDEWALK, 4 IN SY  20,973.000 2,415.556

 32.750 229.835

 

 

2,645.391 $7,527.10 $86,636.56

0113 441-4020     CONC VALLEY GUTTER, 6 IN SY  3,386.000 520.334

 41.000 28.778

 

 

549.112 $1,179.90 $22,513.59

0114 441-4030     CONC VALLEY GUTTER, 8 IN SY  3,783.000 28.778

 44.750 82.000

 

 

110.778 $3,669.50 $4,957.32

0119 433-1100     REINF CONC APPROACH SLAB, INCL CURB SY  1,482.000 638.400

 149.000 218.887

 

 

857.287 $32,614.16 $127,735.76

0160 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,000.000 2,355.700

 1.800 .000

 

 

2,355.700 $.00 $4,240.26

0170 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  6.000 2.000

 6660.000 4.000

 

 

6.000 $26,640.00 $39,960.00

0175 641-1100     GUARDRAIL, TP T LF  566.000 141.000

 37.750 108.000

 

 

249.000 $4,077.00 $9,399.75

0180 641-1200     GUARDRAIL, TP W LF  5,917.000 2,206.000

 17.250 848.800

 

 

3,054.800 $14,641.80 $52,695.30



Georgia Date:

User: krender Department of Transportation Page 6 of 17

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2016

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0185 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  40.000 12.000

 681.000 3.000

 

 

15.000 $2,043.00 $10,215.00

Category Amount: $92,392.46 $358,353.54

Category Number: 0050 BRIDGES

0211 500-3002     CLASS AA CONCRETE CY  .000 21.767

 250.400 .000

Class AA Concrete, Filler

                                                            

21.767 $.00 $5,450.46

0220 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  702.000 702.190

 130.000 .000

1

 

702.190 $.00 $91,284.70

0230 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .063

 143300.000 .427

2

 

.490 $61,189.10 $70,217.00

Category Amount: $61,189.10 $166,952.16

Category Number: 0040 BRIDGES

0270 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  245.000 249.600

 16.750 .000

 

 

249.600 $.00 $4,180.80

0285 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .060

 574200.000 .430

2

 

.490 $246,906.00 $281,358.00

0295 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  562.000 562.190

 116.000 .000

1

 

562.190 $.00 $65,214.04

Category Amount: $246,906.00 $350,752.84



Georgia Date:

User: krender Department of Transportation Page 7 of 17

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2016

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0415 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 16.000

 274.000 .000

 

 

16.000 $.00 $4,384.00

0420 167-1500     WATER QUALITY INSPECTIONS MO  40.000 25.000

 648.000 1.000

 

 

26.000 $648.00 $16,848.00

0425 163-0232     TEMPORARY GRASSING AC  25.000 37.462

 525.000 .000

 

 

37.462 $.00 $19,667.55

0430 163-0240     MULCH TN  1,035.000 759.692

 168.000 3.900

 

 

763.592 $655.20 $128,283.46

0445 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  15.000 1,506.375

 9.900 126.000

 

 

1,632.375 $1,247.40 $16,160.51

0450 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  6.000 10.500

 684.000 1.500

 

 

12.000 $1,026.00 $8,208.00

0455 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  6.000 12.000

 274.000 .000

 

 

12.000 $.00 $3,288.00

0465 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  17,150.000 7,126.000

 0.500 736.000

 

 

7,862.000 $368.00 $3,931.00

0470 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  13,280.000 8,769.500

 0.500 523.000

 

 

9,292.500 $261.50 $4,646.25



Georgia Date:

User: krender Department of Transportation Page 8 of 17

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2016

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0490 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  19.000 20.000

 45.500 .000

 

 

20.000 $.00 $910.00

0495 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  234.000 43.000

 45.500 5.000

 

 

48.000 $227.50 $2,184.00

0500 171-0010     TEMPORARY SILT FENCE, TYPE A LF  34,300.000 16,294.500

 1.750 354.000

 

 

16,648.500 $619.50 $29,134.88

0505 171-0030     TEMPORARY SILT FENCE, TYPE C LF  26,560.000 24,755.400

 2.750 399.750

 

 

25,155.150 $1,099.31 $69,176.66

Category Amount: $6,152.41 $306,822.31

Category Number: 0070 PERMANENT EROSION CONTROL

0510 700-6910     PERMANENT GRASSING AC  50.000 5.239

 945.000 1.466

 

 

6.705 $1,385.37 $6,336.23

0515 700-7000     AGRICULTURAL LIME TN  150.000 2.020

 78.750 .260

 

 

2.280 $20.48 $179.55

0520 700-8000     FERTILIZER MIXED GRADE TN  30.000 2.645

 630.000 .580

 

 

3.225 $365.40 $2,031.75

Category Amount: $1,771.25 $8,547.53



Georgia Date:

User: krender Department of Transportation Page 9 of 17

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2016

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0530 700-8000     FERTILIZER MIXED GRADE TN  5.000 6.449

 630.000 .000

 

 

6.449 $.00 $4,062.87

Category Amount: $0.00 $4,062.87

Category Number: 0070 PERMANENT EROSION CONTROL

0540 716-2000     EROSION CONTROL MATS, SLOPES SY  38,235.000 21,141.865

 0.950 644.209

 

 

21,786.074 $612.00 $20,696.77

Category Amount: $612.00 $20,696.77

Category Number: 0060 TEMPORARY EROSION CONTROL

0545 716-2000     EROSION CONTROL MATS, SLOPES SY  4,590.000 6,721.222

 0.950 .000

 

 

6,721.222 $.00 $6,385.16

Category Amount: $0.00 $6,385.16

Category Number: 0070 PERMANENT EROSION CONTROL

0555 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  510.000 644.719

 36.750 .000

 

 

644.719 $.00 $23,693.42

0560 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  347.000 1,203.543

 52.000 .000

 

 

1,203.543 $.00 $62,584.24

0565 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  58.000 187.389

 34.750 .000

 

 

187.389 $.00 $6,511.77

0570 603-7000     PLASTIC FILTER FABRIC SY  915.000 1,960.262

 4.300 .000

 

 

1,960.262 $.00 $8,429.13

Category Amount: $0.00 $101,218.56



Georgia Date:

User: krender Department of Transportation Page 10 of 17

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2016

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0575 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  33.000 146.778

 34.750 .000

 

 

146.778 $.00 $5,100.54

0580 603-7000     PLASTIC FILTER FABRIC SY  33.000 146.778

 4.300 .000

 

 

146.778 $.00 $631.15

Category Amount: $0.00 $5,731.69

Category Number: 0070 PERMANENT EROSION CONTROL

0590 711-0100     TURF REINFORCING MATTING, TP 1 SY  4,930.000 579.510

 3.400 628.000

 

 

1,207.510 $2,135.20 $4,105.53

Category Amount: $2,135.20 $4,105.53

Category Number: 0100 WATER AND SANITARY SEWER

0605 670-1120     WATER MAIN, 12 IN LF  12,458.000 10,923.283

 44.750 71.000

 

 

10,994.283 $3,177.25 $491,994.16

0610 670-1100     WATER MAIN, 10 IN LF  5,660.000 5,693.300

 45.250 186.000

 

 

5,879.300 $8,416.50 $266,038.33

0615 670-1080     WATER MAIN, 8 IN LF  1,715.000 914.250

 48.250 220.000

 

 

1,134.250 $10,615.00 $54,727.56

0620 670-1060     WATER MAIN, 6 IN LF  2,836.000 3,520.900

 53.000 .000

 

 

3,520.900 $.00 $186,607.70

0625 670-1040     WATER MAIN, 4 IN LF  120.000 200.000

 79.500 .000

 

 

200.000 $.00 $15,900.00



Georgia Date:

User: krender Department of Transportation Page 11 of 17

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2016

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0630 670-5620     WATER SERVICE LINE, 3/4 IN LF  6,890.000 8,563.100

 12.750 .000

 

 

8,563.100 $.00 $109,179.53

0635 670-5010     WATER SERVICE LINE, 1 IN LF  582.000 883.000

 11.500 .000

 

 

883.000 $.00 $10,154.50

0645 670-5020     WATER SERVICE LINE, 2 IN LF  75.000 268.500

 45.500 16.000

 

 

284.500 $728.00 $12,944.75

0660 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  9,215.000 9,706.283

 37.500 .000

 

 

9,706.283 $.00 $363,985.61

0665 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,454.000 741.632

 60.500 272.000

 

 

1,013.632 $16,456.00 $61,324.74

0670 660-0006     SAN SEWER PIPE, 6 IN, PVC LF  1,863.000 4,590.713

 52.250 .000

 

 

4,590.713 $.00 $239,864.75

0680 670-2120     GATE VALVE, 12 IN EA  31.000 33.000

 1910.000 .000

 

 

33.000 $.00 $63,030.00

0685 670-2100     GATE VALVE, 10 IN EA  21.000 21.000

 1560.000 3.000

 

 

24.000 $4,680.00 $37,440.00

0690 670-2080     GATE VALVE, 8 IN EA  9.000 13.000

 1110.000 .000

 

 

13.000 $.00 $14,430.00



Georgia Date:

User: krender Department of Transportation Page 12 of 17

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2016

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0695 670-2060     GATE VALVE, 6 IN EA  45.000 51.000

 813.000 .000

 

 

51.000 $.00 $41,463.00

0700 670-2040     GATE VALVE, 4 IN EA  2.000 6.000

 704.000 .000

 

 

6.000 $.00 $4,224.00

0705 670-2020     GATE VALVE, 2 IN EA  1.000 6.000

 1740.000 2.000

 

 

8.000 $3,480.00 $13,920.00

0735 670-4000     FIRE HYDRANT EA  19.000 25.000

 3670.000 .000

 

 

25.000 $.00 $91,750.00

0745 670-8101     DBL STRAP SADDLE, 10 IN X 3/4 IN EA  15.000 16.000

 581.000 .000

 

 

16.000 $.00 $9,296.00

0755 670-8061     DBL STRAP SADDLE, 6 IN X 3/4 IN EA  14.000 28.000

 559.000 .000

 

 

28.000 $.00 $15,652.00

0760 670-8112     DBL STRAP SADDLE, 12 IN X 1 IN EA  2.000 5.000

 671.000 .000

 

 

5.000 $.00 $3,355.00

0765 670-8115     DBL STRAP SADDLE, 12 IN X 2 IN EA  1.000 4.000

 801.000 .000

 

 

4.000 $.00 $3,204.00

0775 670-8103     DBL STRAP SADDLE, 10 IN X 2 IN EA  3.000 12.000

 788.000 .000

 

 

12.000 $.00 $9,456.00



Georgia Date:

User: krender Department of Transportation Page 13 of 17

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2016

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0785 670-8340     DBL STRAP SADDLE, 8 IN X 2 IN EA  5.000 .000

 779.000 2.000

 

 

2.000 $1,558.00 $1,558.00

0805 670-9920     REMOVE EXISTING FIRE HYDRANT EA  8.000 13.000

 405.000 1.000

 

 

14.000 $405.00 $5,670.00

0810 668-3300     SAN SEWER MANHOLE, TP 1 EA  79.000 77.000

 2790.000 2.000

 

 

79.000 $5,580.00 $220,410.00

0815 668-3311     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  108.000 70.679

 125.000 3.000

 

 

73.679 $375.00 $9,209.88

0860 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  29.000 57.000

 578.000 2.000

 

 

59.000 $1,156.00 $34,102.00

0885 615-1000     JACK OR BORE PIPE - LF  345.000 425.000

 249.000 .000

16 IN DIA, STEEL CASING, 0.312 IN THK

 

425.000 $.00 $105,825.00

Category Amount: $56,626.75 $2,496,716.51

Category Number: 0090 SIGNALS

1050 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .600

 70700.000 .150

1

 

.750 $10,605.00 $53,025.00

Category Amount: $10,605.00 $53,025.00

Category Number: 0030 ROADWAY

1130 207-0203     FOUND BKFILL MATL, TP II CY  700.000 949.788

 44.750 .000

 

 

949.788 $.00 $42,503.01
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Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2016

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1135 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  462.000 93.000

 26.750 68.000

 

 

161.000 $1,819.00 $4,306.75

1150 550-2420     SIDE DRAIN PIPE, 42 IN, H  1-10 LF  136.000 144.000

 49.250 .000

 

 

144.000 $.00 $7,092.00

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  12,380.000 6,185.300

 27.500 448.200

 

 

6,633.500 $12,325.50 $182,421.25

1195 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  6,636.000 4,425.500

 32.250 357.400

 

 

4,782.900 $11,526.15 $154,248.53

1200 550-1241     STORM DRAIN PIPE, 24 IN, H 10-15 LF  1,381.000 565.800

 37.500 677.700

 

 

1,243.500 $25,413.75 $46,631.25

1230 550-1481     STORM DRAIN PIPE, 48 IN, H 10-15 LF  747.000 249.000

 105.000 186.000

 

 

435.000 $19,530.00 $45,675.00

1235 550-1482     STORM DRAIN PIPE, 48 IN, H 15-20 LF  598.000 301.000

 112.000 24.000

 

 

325.000 $2,688.00 $36,400.00

1240 550-1483     STORM DRAIN PIPE, 48 IN, H 20-25 LF  59.000 64.000

 130.000 .000

 

 

64.000 $.00 $8,320.00

1245 668-1100     CATCH BASIN, GP 1 EA  194.000 55.500

 2190.000 4.500

 

 

60.000 $9,855.00 $131,400.00
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to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2016

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1255 668-1200     CATCH BASIN, GP 2 EA  16.000 1.000

 2400.000 .500

 

 

1.500 $1,200.00 $3,600.00

1265 668-2100     DROP INLET, GP 1 EA  42.000 10.500

 1650.000 2.500

 

 

13.000 $4,125.00 $21,450.00

1280 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  5.000 1.000

 669.000 2.000

 

 

3.000 $1,338.00 $2,007.00

1300 668-4300     STORM SEWER MANHOLE, TP 1 EA  39.000 9.500

 1710.000 7.500

 

 

17.000 $12,825.00 $29,070.00

1375 441-0748     CONCRETE MEDIAN, 6 IN SY  22,534.000 1,060.716

 41.000 1,720.688

 

 

2,781.404 $70,548.21 $114,037.56

Category Amount: $173,193.61 $829,162.35

Category Number: 0040 BRIDGES

1395 520-5000     PILOT HOLES LF  797.000 835.083

 111.000 .000

 

 

835.083 $.00 $92,694.21

Category Amount: $0.00 $92,694.21

Category Number: 0030 ROADWAY

1409 600-0001     FLOWABLE FILL CY  66.000 66.003

 204.000 .000

 

 

66.003 $.00 $13,464.61

1415 624-0400     SOUND BARRIER, TYPE- SF  19,708.000 5,740.000

 30.000 10,955.000

C

 

16,695.000 $328,650.00 $500,850.00
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This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1455 610-7015     REMOVE VAULT EA  2.000 1.000

 1010.000 1.000

 

 

2.000 $1,010.00 $2,020.00

1475 158-1000     TRAINING HOURS HR  7,000.000 4,205.500

 0.800 36.500

 

 

4,242.000 $29.20 $3,393.60

1480 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  2,773.000 1,305.000

 37.750 735.000

 

 

2,040.000 $27,746.25 $77,010.00

1490 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .720

 294000.000 .120

 

 

.840 $35,280.00 $246,960.00

Category Amount: $392,715.45 $843,698.21

Category Number: 0100 WATER AND SANITARY SEWER

1495 668-3312     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  230.000 213.823

 125.000 8.000

 

 

221.823 $1,000.00 $27,727.88

1500 668-3313     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 3LF  75.000 32.166

 125.000 11.000

 

 

43.166 $1,375.00 $5,395.75

1505 660-0810     SAN SEWER PIPE, 10 IN, DUCTILE IRON LF  160.000 176.500

 74.250 .000

 

 

176.500 $.00 $13,105.13

Category Amount: $2,375.00 $46,228.76

Category Number: 0030 ROADWAY

1515 163-0300     CONSTRUCTION EXIT EA  15.000 15.000

 1330.000 1.500

 

 

16.500 $1,995.00 $21,945.00
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Unit Price

Prev Qty
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Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1520 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  30.000 36.000

 555.000 .000

 

 

36.000 $.00 $19,980.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -105,827.170

 1.000 -29,898.170

(IN# 1)

                                                            

-135,725.340 $-29,898.17 ($135,725.34)

9080 004-0022     EXTRA WORK - LS  .000 .326

 23769.300 .596

ADDITIONAL MATERIALS AND LABOR

SOUNDWALLS 1& 2

.922 $14,166.50 $21,915.29

Category Amount: $-13,736.67 $-71,885.05

Project Total Amount: $1,498,974.62 $18,425,997.55


